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05/22/2013
Diary Wednesday May 22, 2013

The painters are continuing the paint work of the split collars and suspender brackets after necessary
washing and applying the anti rust paint at the damaged spots before the final paint. The painting is being
completed from the west toward the East for both the W-line and E-line. The first painter’s priority is
completing the painting work of the E-line and will be completed in a few days.
The painters have completed the first coat of the white paint on the main cable at the East end of the W-
line and applied the second the zinc coat after the necessary repairs. The painters also applied the second
coat on the main cable at the East end of the E-line.
The ABF crews put in place the East end saddle housing of both the E-line and W-line. Mr. Douglas
Wright supervised the installation work. After necessary sealing and bolting of the saddle housing, the
shroud will be installed at both the E-line and W-line.

Other non- related cable work:
The painters continued working on the barriers, removing stains, applying anti rust paint and making them
ready for partial painting, only at the ends of each piece of the barrier.
The back plate of the barriers for both the E-Line and W-line are almost complete except a few at the East
end.
One ABF crew is continuing to disassemble the W2 platform of the South side segment, and the other
crew has lowered W2 platform of the North side by the beam and jack assembly. The ABF crew is
removing the beam and jack assembly which is used for lowering the North side W2 platform.
The ABF crew is continuing the disassembly of the erection tower for the parts below the deck level. They
are removing the last remaining frame at the East side of the tower and at the next step the remaining
piles of the erection frame will be removed.
The ABF subcontractor involved in putting the polyester concrete overlay on the bike path was active.

The steel bars of the North side E-Line barrier are installed. The barriers are ready for putting the forms
and pouring concrete.
The ABF crews almost completed the installation of the rod barriers at both sides of the both E and W
lines, some rod barriers need to be installed at the North and South side of the E-line. Two rows of cables
under tension have been passed through the holes of the rod barriers.

Prepared by: Abbas Iranmanesh
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